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i e Gentlemen:
POTTER, G.L.
§Qggtls%NésL We are in receipt of your May 7, 1992 letter, concerning the Operable Unit 1 (881 Hillside)
SLLVAR T RFI/RI Report. As you are aware, we are having problems with laboratory turnaround omes.
SWANSON. E R, This is affecting our ability to produce a timely document that includes the Tesults of the REJ/RI
AR .G Investigaton. The laboratory turnaround delays are.the subject of an EPA audit request for- -
WILKINSON. RE. informaton, dated April 17, 1992. We submitted the requested information on May §, 1992,
WILSON, J.M.
}fﬁgﬁg‘ﬁ‘ Although we met the December 18, 1991, supporting milestone for completon of QU1 field
§ activities, we are requesting a 123 working day extension from the current July 30, 1992
el b schedule date for the Draft and Final RF/RI Report. The new deliverable date, bascd on the
>y TTX 123 working day extension, would be January 29, 1993. .
Sdpls, £ The subcontract laboratories receiving our analytical samples have not been able to meet the
sample turnaround schedule for radionuclide analysis. The laboratory results are being
returned in approximately twice the time frame of 63 days that was assumed in the detailed -
schedules of the Interagency Agreement (as shown on page 6 of the JAG Assumptions). Also,
the Rocky Flats Environmental Data Base (RFEDS) input and the independent validation
process for data is occurring in about 100 working days, more than 4 times the IAG-assumed -

time frame of 21 working days (page 7, IAG Assumpuons) R

'Ihc EPA audit of the data turnaround problem should help us identify the cause of the delays - - o
gg:;;f CONTROI1x 1y and provide a means to correct the situation. In the meantme, we are currently in preparanoon
) of the Draft RFI/RI Report that does not contain the Phase IIl RFI/RI data. We will continue 1o
work on the RFI/RI Report for submission on July 30 until we receive relief on the IAG
Reviewed | submittal milestone. We prefer to incorporate all of the Phase Il data but have no realisic - - -
i or Addressee '
Corres. ContrgREP opnon unless we receive a schedule extension. - T .
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If you have any questions, please contact Richard Schassburger at 966-4888 or Scott Grace at
966-7199 of my staff. . o

Sincerely,
%‘M 6- %‘W

James K. Hartman
Assistant Manager
for Environmental Management

Enclosure

cc w/o Enclosure:

A. Rampertaap, EM-453
F. Hobbs, EG&G '
C. Gee, EG&G

D. Smith, EG&G

G. Kleeman, EPA

B. Fraser, EPA

J. Schieffelin, CDH



